

GENERAL INFORMATION		PROJECT INFORMATION		ACTIVITY INFORMATION		RESOURCE INFORMATION		COST INFORMATION		RISK INFORMATION		COMMENTS	
NO.	DESCRIPTION	START DATE	END DATE	ACTIVITY NAME	ACTIVITY CODE	RESOURCE NAME	RESOURCE CODE	BUDGETED COST	ACTUAL COST	RISK LEVEL	STATUS	REMARKS	REMARKS
1	Project Initiation	2023-01-01	2023-01-31	Project Initiation	101	Project Manager	PM001	10000	10000	High	Completed	Project initiated successfully.	
2	Requirements Gathering	2023-02-01	2023-02-28	Requirements Gathering	102	Business Analyst	BA001	15000	15000	Medium	Completed	Requirements document approved.	
3	System Design	2023-03-01	2023-03-31	System Design	103	System Architect	SA001	20000	20000	High	Completed	System architecture finalized.	
4	Development	2023-04-01	2023-04-30	Development	104	Software Developer	SD001	30000	30000	Medium	In Progress	Development progress 75%.	
5	Testing	2023-05-01	2023-05-31	Testing	105	QA Tester	QA001	10000	10000	Low	Completed	All tests passed.	
6	Deployment	2023-06-01	2023-06-30	Deployment	106	System Administrator	SA002	5000	5000	High	Completed	System deployed successfully.	
7	Project Closure	2023-07-01	2023-07-31	Project Closure	107	Project Manager	PM001	5000	5000	Low	Completed	Project closed successfully.	
8	Project Review	2023-08-01	2023-08-31	Project Review	108	Project Manager	PM001	5000	5000	Low	Completed	Project review completed.	
9	Project Handover	2023-09-01	2023-09-30	Project Handover	109	Project Manager	PM001	5000	5000	Low	Completed	Project handover completed.	
10	Project Archiving	2023-10-01	2023-10-31	Project Archiving	110	Project Manager	PM001	5000	5000	Low	Completed	Project archiving completed.	